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I. Preliminary Statement

1. By Order to Show Cause and Hearing Designation Order, DA 96-584 (MMB)

(released April 16, 1996) ("Show Cause Order"), the Assistant Chief, Audio Services

Division, Mass Media Bureau, ordered AJI Broadcasting, Inc. ("AJI") to show cause why its

license for station KRBG(FM), I Canadian, Texas, should not be revoked upon the following

issues:

(a). To determine whether AJI Broadcasting, Inc. has the capability and intent to
expeditiously resume the broadcast operations of [KYEG(FM)], consistent with
the Commission's Rules.

(b). To determine whether AJI Broadcasting, Inc. has violated Sections 73.1740 and/or
73.1750 of the Commission's Rules.

(c). To determine, in light of the evidence adduced pursuant to the foregoing issues,
whether AJI Broadcasting, Inc. is qualified to be and remain the licensee of
[KYEG(FM)].

2. The Show Cause Order placed the burden of proceeding with the introduction of

the evidence and the burden of proof with respect to the designated issues on the Mass Media

Bureau.

3. Hearings in this proceeding were held in Washington, DC, on July 30 and August

14, 1996, after which the record in this proceeding was closed.

1 On April 8, 1996, the call sign for Station KRBG(FM) was changed to KYEG(FM), and by the Order of
the presiding judge issued on July 31, 1996, the caption of the proceeding was modified to reflect the change.
Order, FCC 96M-191, Mimeo No. 61910 (released Aug. 2, 1996). To avoid confusion, the Bureau will
hereinafter refer to the facility by its new call sign.



II. Proposed Findings of Fact

4. On December 10, 1991, the Commission granted Megahype Broadcasting

Partnership ("Megahype") (AJI's predecessor) a Special Temporary Authorization ("STA") for

Station KYEG(FM) to be silent, after Megahype advised the Commission that, for financial

reasons, it was forced to cease operations. (MMB Ex. 1, Attach. 1).

5. On August 31, 1992, the Commission granted an application to assign the license

of KYEG(FM) to Carolina Communications ("Carolina"), but Carolina was unable to return

the station to the air. Consequently, on September 21, 1994, Carolina filed an application to

assign the station's license to All, and that application was granted on December 20, 1994,

subject to the condition that broadcast operations be resumed within 60 days of the date of

consummation. The assignment was consummated on February 16, 1995, but the station did

not return to the air. By letter dated June 2, 1995, the Chief of the FM Branch advised All

that the licensee had not complied with the condition requiring the resumption of broadcast

service and asked for an explanation as to why All had failed to comply. The letter went on

to state that actions would be taken jeopardizing the station's license and call sign if AJI did

not respond within 30 days. (MMB Ex. 1, Attach. 2). When All did not respond to the June

2, 1995 letter, the staff sent a second similar letter on July 17, 1995. (MMB Ex. 1, Attach.

2).

6. By letter dated July 20, 1995, All responded to the staffs July 17 letter. In its

response, AJI requested an STA to allow the station to remain silent while an authorized
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facility upgrade was being completed. AJI stated that an extension was necessary due to

health problems of A. Jack Inman, the sole shareholder of the licensee. (MMB Ex. 1, Attach.

3). On August 23,1995, the Assistant Chief of the Audio Services Division granted AJI's

STA request and extended its authority to remain silent until October 1, 1995. (MMB Ex. 1,

Attach. 3). An's July 20, 1995 STA request was its last contact with the Commission prior

to the Commission's designation of An's license for hearing on April 12, 1996. (MMB Ex.

1).

7. Inman states that, after AJI acquired the license in February 1995, he relied on

John Pittman of Lumberton, North Carolina, for funds to construct the station. (Tr. 81).

According to Inman, he reached an oral understanding with Pittman for the provision of

funds, but, before they could reduce that understanding to writing, Pittman was killed in an

automobile accident on September 16, 1995. (Tr. 81; An Ex. 1). As a result, Inman then

began to search for a new investor. (AJI Ex. 1). After his attorney suggested that Inman

attempt to sell the station, Inman entered into an agreement with Pampa Broadcasters of

Pampa, Texas, to that end. Although Inman indicates that all of the necessary signatures of

the parties were obtained, an assignment application was never filed with the Commission.

(An, Ex. 1).

8. During this period An had a construction permit to construct the station at

modified facilities. On April 1, 1996, the Chief of the Audio Services Division, however,

denied AJI's application for extension of time to construct at those facilities. In doing so,
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the staff rejected An's claims that Inman's health problems prevented construction of the

facility. In that connection, the staff stated that An had not shown why the licensee could not

have secured a contractor to proceed with the construction. The staff further found that there

was a two-and-one-half month period of time, after Mr. Inman's doctor had pronounced him

able to resume normal activities, that he did not make any progress. Consequently, the staff

concluded that An had failed to show sustained progress in the construction of the station and

had failed to demonstrate a firm commitment to construct. (MMB Ex. I, Attach. 4).

9. After the failed attempt to assign the station's license to Pampa Broadcasters, An

remained in need of an investor to assist in the station's construction. With that in mind, in

June 1996, Inman met with Dain Schult ("Schult"), the President of Texrock Radio, Inc.

("Texrock"), for the purpose of obtaining financing for the construction and start-up expenses

of the station. (AJI, Ex. 1). On July 18, 1996, Schult sent a letter to Inman in which he

stated that it was "TR's intent to assist you in funding the construction'· of the station. (An

Ex. 1, Attach. 4). By letter to Inman dated July 29, 1996, Schult, stated that Texrock would

loan An up to $200,000 to construct the station and furnish it with initial operating funds.

(An Ex. 1, Attach. 5). That letter also detailed the terms of the loan.

10. Mr. Schult's July 29, 1996 letter indicated that Texrock would be relying on

funding from a third party to follow through on its commitment to fund AJI. (An Ex. 1,

Attach. 5). Schult testified that he did not have the funds on hand to meet the amount of his

proposed loan to AJI. (Tr. 93). Although he claimed that he was arranging
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for loans to cover commitments made to AJI and others, he provided no letters of credit or

letters of intent from any other persons or entities in support of that claim. (Tr. 96).

11. Inman has stated that he wants another opportunity to get KYEG(FM) on the air.

(AJI Ex. 1). Nevertheless, he testified that, while a transmitter has been ordered, no

equipment necessary to construct the station has been delivered and no actual construction has

commenced. (Tr. 84-85). Further, while he stated that he has employed RDG Custom

Electronics ("RDG") to supply equipment and engineers, he admitted that he has no written

agreement with RDG that binds it to a schedule for constructing the station. (Tr. 91-92).
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III. Conclusions of Law

A. Resumption of Operation Issue

1. Based on the record in this proceeding, it cannot be concluded that An will

expeditiously return Station KYEG(FM) to the air. The station has been off the air since

1991, and two previous licensees have tried unsuccessfully to get the station operational.

There is nothing in the record, however, that would lead one to conclude that AJI can succeed

where its two predecessors have not. Not only has An demonstrated an utter lack of

diligence, but it has also failed to make any progress in the actual construction of the facility

and has failed to obtain a reasonable assurance that An will have sufficient funds available to

return the station to the air.

2. From the outset, An has not been responsive to Commission letters or deadlines.

When the Commission granted the application approving the assignment of the license to An,

it did so subject to the condition that broadcast operations be resumed within 60 days of the

date of consummation. (MMB Ex. 1). Although the assignment was consummated on

February 16, 1995, the station is still not operational. Moreover, when the Commission's

staff inquired in June 1995 about An's failure to return the station to the air, An did not

respond. It took a second letter on July 17, 1995, to elicit a response from the licensee, to

which An requested a further STA to remain silent. That STA request was granted on

August 23, 1995, and extended An's authority to remain silent until October 1, 1995, at
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which time An allowed its STA to expire. The station has been off the air ever since without

authority to remain silent.

3. Although An has been licensee of KYEG(FM) for more than 20 months, it has yet

to make any progress in the actual construction of the facility, and none of the equipment

necessary to return the station to the air has been delivered. While Inman claims that he has

employed RDG to furnish equipment and engineers to build the station, he admits that he has

no written agreement with RDG to bind the supplier to a schedule of construction.

Consequently, AJI has presented neither a substantially constructed facility nor a solid plan for

its completion. In light of the over 20 months of inactivity, it cannot be concluded that An

has had the requisite intent to return KYEG(FM) to the air.

4. Even if a construction plan had been submitted, An would still be lacking the

financing necessary to effectuate its proposal. Although AJI proposes to rely on the financial

wherewithal of Texrock to return the station to the air, that company does not have on hand

the funds necessary to do so. Moreover, it has not furnished any letters of credit or letters of

intent from any third parties indicating their willingness to fund the project. That being the

case, All cannot rely on Texrock for funds to construct the station.

5. In sum, it must be concluded that An does not have the capability or the intent to

resume the broadcast operations of KYEG(FM) in an expeditious manner. Consequently,

Issue 1 must be resolved against AJI.
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B. Sections 73.1740 and 73.1750 Issue

6. Section 73.1 740(a)(4) of the Commission's Rules provides:

In the event that causes beyond the control of a licensee make it impossible to adhere
to the operating schedule of this section or to continue operating, the station may limit
or discontinue operation for a period of not more than 30 days without further
authority from the FCC. Notification must be sent to the FCC in Washington, DC, not
later than the 10th day of limited or discontinued operation. During such period, the
licensee shall continue to adhere to the requirements in the station license pertaining to
the lighting of antenna structures. In the event normal operation is restored prior to
the expiration of the 30-day period, the licensee will so notify the FCC of this date. If
the causes beyond the control of the licensee make it impossible to comply within the
allowed period, informal written request shall be made to the FCC no later than the
30th day for such additional time as may be deemed necessary.

7. The evidence in this case reveals that AJI has violated Section 73.1740 of the

Commission's Rules, first by failing to seek an STA to remain silent when it first acquired the

license and then again on October 1, 1995, by allowing its STA to expire. Consequently, that

portion of Issue 2 relating to Section 73.1740 must be resolved against AJI.

8. Section 73.1750 of the Commission's Rules provides:

The licensee of each station shall notify the FCC in Washington, DC of permanent
discontinuance of operation at least two days before operation is discontinued.
Immediately after discontinuance of operation, the licensee shall forward the station
license and other instruments of authorization to the FCC, Washington, DC, for
cancellation.

9. The issue as to whether An violated Section 73.1750 must also be resolved against

AJI. The station has been off the air since April 1991, and the evidence reveals that AJI has

neither the capability nor intent to return it to the air.
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IV. Ultimate Conclusions

10. The record here demonstrates that An has failed for over 20 months to construct

KYEG(FM) and return it to the air. Moreover, the record here reveals that AJI has neither

the capability nor the intent to return the station to the air and has violated Section 73.1740

and 73.1750 of the Commission's Rules. Consequently, it is ultimately concluded that An is

not qualified to remain a Commission licensee, and the license of All for Station KYEG(FM)

must be revoked.

Respectfully submitted,
Roy . Stewart
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CERTIFICATE OF SERVICE

Natalie Moses, a secretary in the Complaints and Political Programming Branch,

certified that she has on this 24th day of September 1996, sent by regular United States mail,

a copy of the foregoing "Mass Media Bureau's Proposed Findings of Fact and Conclusions of

Law" to:

A. Jack Inman
AJI Broadcasting
2645 James B. White Highway North
Whiteville, NC 28472


